



Below is a timeline for the rezoning study. This timeline incorporates all of the phases of work that will occur for the rezoning effort. The focus of this timeline is to have a presentation of the recommendations to the School Board in November 2019, with a Board vote as early as December 2019.

Process & Timeline for Rezoning

	Jan. '19	Feb. '19	Mar. '19	Apr. '19	May '19	June '19	July '19	Aug. '19	Sept. '19	Oct. '19	Nov. '19
<i>Data Collection</i>											
<i>Data Analysis / Assimilation</i>											
<i>Internal Logistics Planning with RPS</i>											
<i>Background Report Development</i>											
<i>Baseline Options Development</i>											
<i>Public Information Session #1 : Present Project Process, Criteria, Timeline, and Rezoning Objectives to Community. Information meeting to public.</i>											
<i>Rezoning Meeting 1 - Review Background Data, Introduce Baseline Options</i>											
<i>Rezoning Meeting 2 - Options Development</i>											
<i>Rezoning Meeting 3 - Options Development, Prepare for Public Info Session #2</i>											
<i>Public Information Session #2: Present Preliminary Rezoning Options to Community for Comment/Feedback</i>											
<i>Rezoning Meeting 4 - Review Survey Feedback/Results, Continue Options Development</i>											
<i>Rezoning Meeting 5 - Finalize Recommendations & Prepare for Board Presentation</i>											
<i>Presentation of Final Recommendations to the Board of Education</i>											